PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists ) Fax (512) 671-3446
November 9, 2010
(PBW Project No. 1584)
VIA FEDERAL EXPRESS
Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Ms. Rita Engblom, On-Scene Coordinator

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-AP)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: October 2010 Monthly Report for UAO and November 2010 Monthly Report for
Settlement Agreement, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller and Ms. Engblom:

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy)
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended
Unilateral Administrative Order (UAO) and Section VI, Paragraph 41.a of the Administrative
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the
above-referenced Site. As discussed in my telephone conversation with Mr. Miller on August 2,
2005, regarding the UAO, monthly status reports for a given month will be submitted by the 15"
of the following month as required in Paragraph 53 of the UAO, rather than by the 10™ of the
following month as indicated in Appendix 1 of the Statement of Work (SOW) attached to the
UAO. The Settlement Agreement requires submittal of a progress report by the 15 of every
month.

In accordance with the UAO requirements for the RI/FS this report addresses the topics listed
below:

1. Actions which have been taken toward achieving compliance with the UAO during

the previous month — The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan, including: (1) performance of Baseline Ecological Risk
Assessment (BERA) laboratory activities described in the BERA Work Plan &
Sampling and Analysis Plan (WP-SAP); (2) submittal of the BERA 60-day
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deliverable; and (3) preparation (but not submittal) of the Draft Preliminary Site
Characterization Report (PSCR).
2. Results of RI/FS sampling, tests, modeling and all other data (including raw data)
received or generated by or on behalf of Respondents during the previous month —

The following data were received or generated during the previous month:

e Laboratory reports for BERA analytical and toxicity testing activities were
received from the laboratory. These reports were transmitted to Mr. Miller with
the BERA 60-day deliverable. An updated validated analytical database
containing these data is provided to Mr. Miller in electronic form on the enclosed
DVD.

3. Actions, data and plans which are scheduled for the next two months and other

information relating to the progress of RI/FS work — The following actions are
planned for the next two months:

Submittal of the Draft PSCR;

e Preparation and submittal of the Final PSCR, pending receipt of EPA comments
on the Draft PSCR; and

e Preparation of the Draft BERA Report.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 80% complete.

In accordance with the Settlement Agreement requirements, this report also addresses the
topics listed below for the Removal Action:

1. Significant Removal Action developments during the preceding period, including
actions performed and any problems encountered — The following actions were

taken during the previous month:

Submittal of Settlement Agreement to contractor and subcontractor;
Preparation of a letter providing contractor/subcontractor qualifications,
insurance certificates and policies, and notice of sample collection activity if
necessary (this letter was submitted to you on November 2, 2010); and

e Preparation for Removal Action field activities.

2. Removal Action analytical data received during the reporting period — No data were
received during the previous month:

3. Removal Action developments anticipated during next reporting period, including a
schedule of actions to be performed, anticipated problems, and planned resolutions of
past or anticipated problems — Field activities, including tank content removal and
off-site disposal, are anticipated to be performed by the end of December. No
problems are anticipated.
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Thank you for the opportunity to submit this monthly report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Z e

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mabhley - Strasburger & Price, LLP
Mr. James C. Morriss IIT - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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